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AF Core Team Meeting Minutes

Overview: Patrick Fox welcomed the participants of the Core Team. Marty Croxton discussed the agenda
which entailed a discussion of the PBC Core Committee Charter, a PBC project status update, an
overview of the virtues of the Activity Dictionary, a validation of the System Requirements Specification,
a discussion of labor time capture issues, and a preview of the upcoming ABC Technologies Conference
in Orlando.

Discussion: Meeting Objectives

Issue: What do each of the PBC Core Team representatives hope to gain through attendance to the core
team meetings?

Resolution: The representatives want to use these meetings to gain exposure to the project and share
lessons learned. They expect to gain insight into the project status and to insure problem issues are
identified/addressed. Furthermore, they wish to clarify project objectives and execution details which
concern them.

Discussion: Steering Committee Meeting

Issue: Will any of the AF Core Team representatives be able to attend the Steering Committee Meetings?

Resolution: The AF model development is ahead of the other MILDEPs, with the exception of the Navy
ICP. The AF representatives are sharing lessons learned and providing guidance at these meetings.
Therefore, attendance by additional representatives would not be the best use of time and TDY.
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Discussion: PBC Core Committee Charter

Issue: What concerns or comments should be addressed in corrections to the charter?

Resolution: The general consensus was that the charter presents an accurate representation of the task
before this group over the course of the next couple of years. The charter appears to be comprehensive
without going into too much detail. Some suggested additions to the charter are as follows:

• Include the offices represented on the PBC Core Committee, rather than names.
• Outline the roles of each representative, i.e. voting members, advisors.
• Provide the voting methodology which will be followed by the PBC Core Committee. This issue

may be covered outside of the charter as a standing practice.

ACTION ITEM: The charter will be revised to reflect these comments and emailed to each
representative so they can review and edit the revisions.

Discussion: Oros Software

Issue: When will the Oros software be needed at AFSAC?

Resolution: The current Oros purchase plan indicates two copies of Cost Manager will be purchased for
deployment at AFSAC in October. However, the software will not likely be needed until after the
beginning of the new calendar year, when the AFMC and AFSAC models begin to stabilize. Marty
Croxton is leading the team conferring with ABC Technologies to negotiate for the software purchase.
Tech support will be included in this package, and DSCA is funding it for at least the first year.

Discussion: Survey Tools

Issue: What does the country/program attribute in the model survey tool indicate?

Resolution: Some positions can be clearly attributed to one country while others serve more than
one. At this point, the inclusion of the attribute is intended to provide a funding perspective.

Issue: Should the position series be collected on the survey tools?

Resolution: That information can be collected if it is deemed relevant.

Issue: Who determines the value of an activity?

Resolution: The value is determined from the perspective of the division chiefs.
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Discussion: Core Functions

Issue: Should core functions be part of the activity module hierarchy instead of residing in the cost object
module?

Resolution: Not necessarily. Many options for model design exist that satisfactorily address
requirements. This design provides an acceptable solution. Additional cost object categories may be
incorporated in the model without significant additional effort if future requirements dictate. Differences
in models are acceptable as long as aggregation to the DSCA is possible. However, standardization of key
elements across all Air Force PBC models is necessary. The SAF/IA model design specification will
document the structure and composition of the SAF/IA PBC model, which should address many of these
issues. Once complete, this document will be distributed for review and comments. We have not ruled out
the possibility of creating additional models to achieve other purposes.

Discussion: Activity Dictionary

Issue: Will there be one central Air Force Activity Dictionary?

Resolution: A composite dictionary may be created, incorporating the activities from each model. The
composition of the dictionary will be partially dependent upon what CASMIS requires at the SAF/IA
level.

Discussion: Overtime, TDY, Leave

Issue: How will overtime, TDY, and leave be addressed in the collection of time & labor accounting
data?

Resolution: Usually these items will not be relevant; an individual’s labor costs are assigned to the
activities they perform as a percentage of their productive time. If an individual routinely incurs overtime
and this overtime is not captured in the General Ledger as a separate account code that can be identified
to this individual, one alternative is to use the FTE attribute as a means of identifying this additional
contribution. While this method does not increase the actual labor costs, it may serve to highlight
instances of chronic labor shortages.

Discussion: SysRS

Issue: Why is the SysRS referred to as a living document? What changes should be made to the SysRS?

Resolution: Some areas of the SysRS must be left open to change until those issues are decided at the
DSCA level. These issues include the activity dictionary and number of software licenses to be
purchased. Immediate changes will be made to Section 2.1 (change FMS to International Affairs). Page
11 will also be refined to clarify the references to number of concurrent users.

ACTION ITEM: KPMG Consulting will revise the SysRS to reflect outcomes of this discussion and
distribute the revisions to the AF Core Team members. Each member will receive the complete SysRS,
including Appendices.
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Discussion: Time & Labor Accounting Systems

Issue: What are the systems used by each division as determined by survey?

Resolution: Reported time and accounting systems included Delta and CASMIS. Many divisions
reported using DCPS, which does not capture time by activity.

Discussion: Orlando User Group Conference

Issue: What presentations should the AF Core Team representatives attend at the ABC Tech Users
Conference?

Resolution: Each representative was given a copy of the tentative track schedule for the conference. Mr.
Croxton suggested that the representatives consider some sessions outside the defense track which might
be of interest.

Conclusion: Everyone was thanked for their participation. The next AF Core Team meeting is scheduled
for the week of October 13th in Orlando.

Minutes taken by:
Bethany Whitehead
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